




SOFTWARE ENGINEERING LAB 2

SCREENSHOTS:

Sprint 1:


1. :






2.


Added story points:



3. Sprint board:



4 . Burndown report:



SPRINT 2:

The screenshot shows a Jira interface with a Backlog for 'BBSIM Sprint 2'. The sprint is titled 'BBSIM Sprint 2 4 Sep - 11 Sep (0 work items)'. The backlog shows two work items: 'BBSIM-5 Flag Expiring Blood Units' and 'BBSIM-6 Track Donor Response'. The left sidebar shows the 'BBSIM board' selected under 'Recent'. The right sidebar shows the details for 'BBSIM-5 Flag Expiring Blood Units', including a description: 'As a system, I want to flag blood units nearing expiry for priority allocation, so that we reduce wastage.' and a 'To Do' button.

Screenshot of the Jira interface showing the BBSIM board backlog. The board is titled "BBSIM board" and is part of the "BLOOD BANK SYSTEM AND INVENTORY MANAGER" project. The backlog contains two work items: "BBSIM-5 Flag Expiring Blood ..." and "BBSIM-6 Track Donor Responses". The right sidebar shows the "Jira work item" details for "BBSIM-6", including a description, subtasks, linked work items, and Confluence content.

Spaces / BLOOD BANK SYSTEM AND INVENTORY MANAGER

BBSIM board

Summary List Active sprints Backlog Development Forms More 3 +

Search backlog

Version Epic 1 More Clear filters

Epic

No epic

Blood Bank Inventory & Emergency Donor Matcher

Create epic

Plan your sprint

Drag work items from the Backlog section or create new ones to work for this sprint. Select Start sprint when you're ready.

Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (2 work items)

BBSIM-5 Flag Expiring Blood ... To Do 5

BBSIM-6 Track Donor Responses To Do 8

Create

Quickstart

Jira work item

BBSIM-1 / BBSIM-6

Track Donor Responses

To Do Improve Story

Description

As a system, I want to record each donor's response to a notification, so that we prevent duplicate donor contact.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements Try template

Details

Screenshot of the Jira interface showing the BBSIM board backlog. The board is titled "BBSIM board" and is part of the "BLOOD BANK SYSTEM AND INVENTORY MANAGER" project. The backlog contains three work items: "BBSIM-5 Flag Expiring Blood ...", "BBSIM-6 Track Donor Responses", and "BBSIM-7 Secure Data & Prevent Double-Allocation". The right sidebar shows the "Jira work item" details for "BBSIM-7", including a description, subtasks, linked work items, and Confluence content.

Spaces / BLOOD BANK SYSTEM AND INVENTORY MANAGER

BBSIM board

Summary List Active sprints Backlog Development Forms More 3 +

Search backlog

Version Epic 1 More Clear filters

Epic

No epic

Blood Bank Inventory & Emergency Donor Matcher

Create epic

Plan your sprint

Drag work items from the Backlog section or create new ones to work for this sprint. Select Start sprint when you're ready.

Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (3 work items)

BBSIM-5 Flag Expiring Blood ... To Do 3

BBSIM-6 Track Donor Responses To Do 8

BBSIM-7 Secure Data & Prevent Double-Allocation To Do 5

Create

Jira work item

BBSIM-1 / BBSIM-7

Secure Data & Prevent Double-Allocation

To Do Improve Story

Description

As a system admin, I want strict transactional consistency and encrypted donor data, so that allocation errors are prevented and privacy is maintained.

Subtasks

Add subtask


Linked work items

Add linked work item

Confluence content


Product requirements Try template

Screenshot of the Jira interface showing the "BBSIM board" in the "Backlog" view. The board is titled "BBSIM board" and is part of the "BLOOD BANK SYSTEM AND INVENTORY MANAGER" space. The "Backlog" view shows a list of work items, including "BBSIM-5 Flag Expiring Blood Units", "BBSIM-6 Track Donor Responses", and "BBSIM-7 Secure Data & Prevent Double-Allocation". The "Epic" section shows "Blood Bank Inventory & Emergency Donor Matcher". The "Sprint" section shows "0 of 0 work items visible" and "Estimate: 0 of 0".




Sprint in progress:

Screenshot of the Jira interface showing the "BBSIM board" in the "Active sprints" view. The board is titled "BBSIM board" and is part of the "BLOOD BANK SYSTEM AND INVENTORY MANAGER" space. The "Active sprints" view shows a Kanban board with columns: "TO DO", "IN REVIEW", "IN PROGRESS", and "DONE". The "IN PROGRESS" column contains three work items: "Flag Expiring Blood Units", "Track Donor Responses", and "Secure Data & Prevent Double-Allocation". The "Complete sprint" button is visible in the top right corner.



Completed:



QUESTIONS:

1. Did your estimations reflect the actual effort?

Yes, assigning higher points to the donor matching algorithm (8 points) accurately reflected its complexity compared to the much simpler inventory view (3 points).

2. Was your backlog well-prioritized?

Yes, the core functional requirements like emergency requests and matching were prioritized first since they deliver the highest immediate value to the end user.

3. How did your simulated sprint align with your plan?

It aligned perfectly. Moving the items sequentially through the workflow simulated a smooth execution with zero scope creep.

4. What insights did the burndown chart give about your team's capacity?

The chart showed a steep, vertical drop because all tasks were moved to "Done" simultaneously for the simulation. In a real sprint, this indicates work should be spaced out to maintain a steady burndown rate rather than closing everything on the last day.